

**MTN 034 - Reversing the Epidemic in Africa with Choices in HIV Prevention (REACH)**  
**Data as of December 1, 2025**

**Accrual Summary by Site**

Site	Activation Date	First Enrollment Date	Last Enrollment Date <sup>1</sup>	Duration of Accrual <sup>2</sup> (weeks)	Total Screened	Total Enrolled	Enrollment Target	Screen/Enroll	Average Enrolled per week	Percent Enrolled	Percent Accrual Duration <sup>3</sup>	Final Percent Accrual Duration <sup>4</sup>
SA - Cape Town	07MAY2019	24MAY2019	18MAR2020	42.9	86	60	75	1.4	1.4	80	Closed	N/A
SA - Johannesburg	01APR2019	25APR2019	18MAR2020	47.0	106	67	75	1.6	1.4	89.3	Closed	N/A
Uganda - Kampala	14JAN2019	06FEB2019	04MAR2020	56.1	109	60	75	1.8	1.1	80	Closed	N/A
Zimbabwe - Spilhaus	01FEB2019	07MAR2019	13JAN2020	44.7	95	60	75	1.6	1.3	80	Closed	N/A
All Sites	14JAN2019	06FEB2019	18MAR2020	355.9	396	247	300	1.6	0.7	82.3	N/A	N/A

<sup>1</sup> Date of most recent enrollment as of December 1, 2025.

<sup>2</sup> Duration of accrual based on first enrollment date.

<sup>3</sup> This is the percent of time that has elapsed from the first enrollment to the expected duration of accrual per protocol. For example, if the report is run on May 31, 2014, the site's first enrollment is on January 1, 2014 and the expected duration of accrual is 6 months, then the Percent Accrual Duration = 83.3%.

<sup>4</sup> The percentage of the expected duration of accrual that it took to reach the target accrual. For example, if the report site finished accrual in 3 months but the expected accrual duration was 6 months then Final Percent Accrual Duration is 50%.