

**MTN 039 - Safety and PK Study of TAF/EVG Administered Rectally
Data as of December 5, 2022**

Accrual Summary by Site

Site	Activation Date	First Enrollment Date	Last Enrollment Date ¹	Duration of Accrual ² (weeks)	Total Screened	Total Enrolled	Enrollment Target	Screen/Enroll	Average Enrolled per week	Percent Enrolled	Percent Accrual Duration ³	Final Percent Accrual Duration ⁴
Pittsburgh	11DEC2019	07FEB2020	22FEB2021	54.6	13	11	10	1.2	0.2	110	Completed	320.2%
Birmingham	20DEC2019	19FEB2020	03MAR2021	54.1	14	12	10	1.2	0.2	120	Completed	353.3%
All Sites	11DEC2019	07FEB2020	03MAR2021	55.9	27	23	20	1.2	0.4	115	Completed	327.7%

¹ Date of most recent enrollment as of December 5, 2022.

² Duration of accrual based on first enrollment date.

³ This is the percent of time that has elapsed from the first enrollment to the expected duration of accrual per protocol. For example, if the report is run on May 31, 2014, the site's first enrollment is on January 1, 2014 and the expected duration of accrual is 6 months, then the Percent Accrual Duration = 83.3%.

⁴ The percentage of the expected duration of accrual that it took to reach the target accrual. For example, if the report site finished accrual in 3 months but the expected accrual duration was 6 months then Final Percent Accrual Duration is 50%.